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STIP AMENDMENT 00S-057 ACTION

ACTION UPDATE FROM NOTICE

This item was noticed at the October 2001 Commission meeting.

SUMMARY

This amendment programs $14,000,000 in Regional Improvement Program (RIP) funds from
Los Angeles County’s Unprogrammed Share Balance and $35,430,000, as an Advance of Interregional
Improvement Program (IIP) funds, to two existing programmed projects to construct a Grade Separation
on the Pacific Coast Highway (State Route 1) in Los Angeles County.  These funds are for cost increases
attributed to the expansion of the scope to construct an extended grade separation at Alameda Corridor
Transportation Authority (ACTA)’s main tracks, Alameda Street and San Pedro branch spur track just
west of Alameda Street.  The combined total cost of the two projects is $116,162,000.  In addition, this
amendment adjusts funding between the two existing projects and transfers the responsible agency for
the design and construction of the overall project from the City of Los Angeles to ACTA, with the
Department retaining responsibility for the Right of Way activities.

RECOMMENDATION

The Department, Alameda Corridor Transportation Authority (ACTA), the City of Los Angeles and the
Los Angeles Metropolitan Transportation Authority (LACMTA) are requesting this amendment.

RESOLUTION

Resolved, that the California Transportation Commission (CTC) revise the 2000 State Transportation
Improvement Program (STIP) at the end of the 30-day notice period as follows:
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Modifies:
Project Information

County: CT District: PPNO: EA: Element: Const Year: PM Back PM Ahead Route/Corridor

Los Angeles 07 0012J 145501 CTCO 2001-02
2002-03 8.8 9.5 1

Project Title: Pacific Coast Highway (PCH) Grade Separation
Sponsor: Caltrans

Implementing
Agency: Caltrans

RTPA/CTC: Los Angeles County Metropolitan Transportation Authority (LACMTA)
Location: Los Angeles

Description: Right of way for Grade Separation project between Dominguez Channel and Alameda Street Coil Avenue

STIP Programming - IIP                                               (Dollars in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED
PS&E

R/W SUP $2,160 $2,160
CON SUP

R/W $15,000
$19,027

$15,000
$19,027

CON
TOTAL $15,000

$21,187
$15,000
$21,187

Federal Demonstration Funds                                        (Dollars in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED
PS&E

R/W SUP
CON SUP

R/W $8,521 $8,521
CON

TOTAL $8,521 $8,521

STIP Programming - Total                                                 (Dollars in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED
PS&E

R/W SUP $2,160 $2,160
CON SUP

R/W $8,521 $15,000
$19,027

$23,521
$27,548

CON
TOTAL $8,521 $15,000

$21,187
$23,521
$29,708
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And Modifies:
Project Information

County: CT District: PPNO: EA: Element: Const Year: PM Back PM Ahead Route/Corridor

Los Angeles 07 2826 466284 LA 2001-02
2002-03 8.8 9.5 1

Project Title: Pacific Coast Highway Grade Separation

Sponsor: City of Los Angeles
Alameda Corridor Transportation Authority (ACTA)

Implementing
Agency:

City of Los Angeles
Alameda Corridor Transportation Authority (ACTA)

RTPA/CTC: Los Angeles County Transportation Authority
Location: Los Angeles

Description: Design and construction for Grade Separation project between Dominguez Channel and Alameda Street Coil
Avenue

STIP Programming - IIP                                               (Dollars in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED
PS&E $860 $19,069 $860

$19,929
R/W
CON $4,710 $10,174 $4,710

$14,884
TOTAL $860 $4,710

$23,779
$10,174 $5,570

$34,813

STIP Programming – RIP                                           (Dollars in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED
PS&E
R/W
CON $14,000 $14,000

TOTAL $14,000 $14,000

Other State Funds - Prop 116                                        (Dollars in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED
PS&E $900 $900
R/W
CON $17,100 $17,100

TOTAL $900 $17,100 $18,000

Federal Demonstration Funds                                      (Dollars in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED
PS&E $2, 979 $2, 979
R/W
CON

TOTAL $2, 979 $2, 979

Federal Surface Transportation and Uniform Relocation Assistance Act (STURA)  Funds           (Dollars in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED
PS&E $862 $862
R/W
CON

TOTAL $862 $862
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Local – Railroad Funds                                                  (Dollars in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED
PS&E $210 $210

R/W SUP
CON SUP

R/W
CON $1,590 $1,590

TOTAL $210 $1,590 $1,800

Local – Port of Los Angeles                                        (Dollars in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED
PS&E
R/W
CON $5,000 $5,000

TOTAL $5,000 $5,000

Local – Port of  Long Beach                                         (Dollars in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED
PS&E
R/W
CON $5,000 $5,000

TOTAL $5,000 $5,000

Local - ACTA                                                               (Dollars in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED
PS&E $2,413 $2,413
R/W
CON $1,587 $1,587

TOTAL $2,413 $1,587 $4,000

STIP Programming - Total                                          (Dollars in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED
PS&E $4,951 $860 $0

$21,482
$5,811

$27,293
R/W
CON $4,710 $18,690

$54,451
$23,400
$59,161

TOTAL $4,951 $860 $4,710
$26,192

$18,690
$54,451

$29,211
$86,454

Combined Project – Total Funding for Information            (Dollars in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED
PS&E $4,951 $860 $21,482 $27,293

R/W SUP $2,160 $2,160
CON SUP

R/W $8,521 $19,027 $27,548
CON $4,710 $54,451 $59,161

TOTAL $13,472 $22,047 $26,192 $54,451 $116,162
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BACKGROUND

This amendment programs $14,000,000 in Regional Improvement Program (RIP) funds from
Los Angeles County’s Unprogrammed Share Balance and $35,430,000, as an Advance of Interregional
Improvement Program (IIP) funds, to two existing programmed projects to construct a Grade Separation
on the Pacific Coast Highway (State Route 1) in Los Angeles County.  These funds are for cost increases
attributed to the expansion of the scope to construct an extended grade separation at Alameda Corridor
Transportation Authority (ACTA)’s main tracks, Alameda Street and San Pedro branch spur track just
west of Alameda Street.  The combined total cost of the two projects is $116,162,000.  In addition, this
amendment adjusts funding between the two existing projects and transfers the responsible agency for
the design and construction of the overall project from the City of Los Angeles to ACTA, with the
Department retaining responsibility for the right of way activities.

The proposed changes will accelerate delivery of the grade separation and prevent future disruptions of
both rail and highway traffic.  The anticipated benefits to international goods movement as well as
regional and interregional highway traffic is highlighted by an historic agreement to distribute the
$42 million cost to expand the scope equally to three sources.  The ACTA, Port of Los Angeles and Port
of Long Beach will contribute one third ($14 million) of the expanded project cost in conjunction with
new commitments of $14 million each from the Los Angeles RIP and the State controlled IIP.  The IIP is
also documenting a previous commitment to fund a $21.4 million cost increase to the original scope.

Currently PCH crosses the ACTA mainline tracks, Alameda Street, and a rail crossing of Union Pacific’s
(old Southern Pacific’s) San Pedro Branch spur tracks. The existing programmed projects, with City of
Los Angeles as the lead agency for design & construction and the Department responsible for the right of
way, proposed a simple grade separation with PCH going over the Alameda Corridor freight rail lines
only.  That project would have separated PCH traffic and the major rail traffic going into and out of the
combined Ports of Los Angeles and Long Beach.

The spur tracks currently serve the back area of the Port of Los Angeles.  Use of the spur to move goods
to and from the Port of Los Angeles is expanding and would soon require extending the currently
programmed grade separation involving its partial removal and reconstruction.  The proposed
amendment modifies the scope to construct an extended triple grade separation to separate PCH and the
ACTA mainline tracks, Alameda Street, and San Pedro Branch spur tracks and revises the programming
to show the design & construction being handled by ACTA as one project and the right of way by the
Department as the other.  The revised scope will eliminate the recurring inconvenience to the motoring
public and nearby businesses by combining the construction of grade separations at these locations into
one project.  Constructing the triple grade separation at this time provides a substantial cost savings by
eliminating the need for removing and reconstructing a portion of the grade separation proposed in the
original programming.  In addition, the revised scope will reduce the right of way mitigation costs by
minimizing the impacts to the oil refinery operations in the project area.
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The original grade separation project was programmed for a total cost of $52,732,000 ($23,521,000
under PPNO 0012J and $29,211,000 under PPNO 2826).  The revised project's total cost of
$116,162,000 ($29,708,000 under PPNO 0012J and $86,454,000 under PPNO 2826), includes
$42,000,000 for the new scope and $21,430,000 as an increased cost of the old project.

As ACTA plans to construct the grade separation in FY 2002-03, it will seek a time extension next
spring for the $4,710,000 in IIP funding currently programmed in FY 2001-02.

ATTACHMENT
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Location:

Description:

In Los Angeles between Dominguez Channel
and Coil Avenue

Grade Separation

07-Los Angeles-1
PPNO  0012J

STIP AMENDMENT 00S-057

Location Map
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